
Chili
Rtoc Building Facility: Rtoc Building At 1155 Scottsville Road Not Entered to  Not 
Entered

Construction work to begin in May/June 2017.
No traffic impacts.

Various 
Locations

Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 4/1/2017
Scheduled end date: 12/31/2017
Percent complete: 0%

Gates
Coldwater Road: Over Little Black Creek Tributary Westside Drive to  Culvert Cherry 
Road

Culvert Contact:Karen Cox ((585) 753-7742)
Scheduled start date: 6/2/2017
Scheduled end date: 6/30/2017
Percent complete: 

Greece
Long Pond Road:  Lake Ontario State Parkway to  Edgemere Drive

Construction to begin in May 2017.
Daily lane closures with flaggers, no overnight closures.

Pavement Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 4/3/2017
Scheduled end date: 12/31/2017
Percent complete: 0%

Parma
Moul Road: Over Cowsucker Creek Bennett Road to  Lighthouse Road

Construction to begin in late June 2017, should be complete by October 2017.
Moul Road will be closed between Bennett Rd. and Lighthouse Rd. with a posted detour.

Culvert Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 6/23/2017
Scheduled end date: 12/31/2017
Percent complete: 0%

Rochester
Inner Loop:  South Clinton Avenue to  E Main St

Inner Loop closed from E Main to Monroe; South Union left lane closed between 
Monroe & University; Pitkin St left lane closed between East & Chestnut;  signal at 
Broad/Pitkin is on flash; East Ave/Union St intersection is an all way stop.

Various 
Locations

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 5/1/2015
Scheduled end date: 12/31/2017
Percent complete: 55%

Various
Various Roads: Wireless Its Project Various Roads to  Various Roads

PTZ camera and wireless radio installation in progress. Construction to be complete by 
May 2017.
Periodic Lane Closures for Conduit and Equipment Installation.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 7/7/2016
Scheduled end date: 5/8/2017
Percent complete: 85%

Various Roads: Accessible Pedestrian Devices Various Roads to  Various Roads

Construction in progress, expected completion date is July 31, 2017.
Most work is off the road.  Brief lane closures are possible while installing pedestrian 
devices on the signal poles.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 6/20/2016
Scheduled end date: 7/31/2017
Percent complete: 16%

Various Roads: Its Upgrade Various Roads to  Various Roads

Construction in progress. Project completion by summer 2017.
Most work is off the road.  Brief lane closures are possible while installing cameras on 
the signal poles.

Signal Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 8/15/2016
Scheduled end date: 3/31/2017
Percent complete: 25%

Wheatland
Bowerman Road: Over Oatka Creek Quaker Road to  Route 383 Bridge Contact:Karen Cox ((585) 753-7742)

Scheduled start date: 6/5/2017
Scheduled end date: 11/30/2017
Percent complete: 
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